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Projected Work, Meetings Milestones.  

  Narrative  Key tasks/products.   
o GSH current schedule updated 22 May 17.   

 23 March 2017 – RDWP approved. 
 26 June 2017 – Geophysical, Bathymetric, Shoreline and Debris (GBSD) Survey WP approved 

(App. A of the PDI WP). 
 

     Site: Diamond Alkali OU#2, Lower Passaic River Study Area – Lower 8.3 Miles 
Remedial Design Oversight, New Jersey  

Phase:  Remedial Design (RD) Oversight 

Bill No.: 27085221 

Partial #4 

IAG No,:  DW96959085 

IAG Award Date: 11/14/16 
IAG Expiration Date: 11/3/23   Other Corps:  P2# 463380 

FWI: 5J4802 

Reporting Period: From: 

June 1, 2017  

(note – previous 2 reports 

contained date error; apologies) 

To: 

July 3, 2017 

EPA RPM 

Alice Yeh 

USACE PM 

Elizabeth Franklin 

Work Performed 

 
This Period 

 On 5, 12, 19 and 26 June 17, participated in team status calls. 
 

 Task Order 0006 Subcontract Consent 
o On 29 June 17, LBG submitted subcontract consent package for Battelle. 
o Technical evaluation underway; to be complete in next reporting period. 

 
 Task Order 0006 

o On 7 Jun 17, completed review and approved LBG Invoice #6, totaling $90,368.45 for period 1 – 28 Apr 17.  
Of this total, $65,740.67 support IA 9018 Remedial Design efforts, $11,481.54 support IA 9085 Remedial 
Design Oversight efforts and $13,146.24 support IA 2125 (Kern Statistical support, Battelle risk assessment 
and sample storage) efforts. 

o On 23 Jun 17, completed reviewed and approved LBG Invoice #7, totaling $119,697.21, for period 29 Apr – 
26 May 17.   Of this total, $66,329.31 supported IAs 9018 Remedial Design efforts, $44,013.78 support IA 
9085 Remedial Design Oversight efforts and $9,354.12 support IA 2125 for Battelle risk assessment and 
sample storage support. 
 

 On 15 Jun 17, participated in conference call regarding fieldwork planning and logistics. 
 

 On 16 Jun 17, participated in conference call regarding GSH/TT field planning documents. 
 

 
Contractor Actions/ 
Accomplishments 

 Project Management: 

o Participation in telephone conference calls with EPA, COE and project consultant team members.  
Preparation of Budget Status Forecast (BSF), subcontract consent package and progress calls agendas. 

o Additional detail contained in LBG BSF #8 for period ending 30 June 17. 
 

 Remedial Design Oversight: 

o From 15-30 Jun 17, multiple PDI Work Plan reviews were completed, quality control checks performed 
and compiled comments submitted.  BSF contains details and dates for each set of comments.  J. Kern 
Statistical provided support for these reviews. 

o Technical calls held as described in the LBG BSF. 
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Key Meetings  Will be noted in this report and the LBG BSF. 
Issues 

Technical:  None. 

Schedule  None. 

Funding:  None.   

 

 

IAG 9085 Summary:  Amendment Funding 

                       Current Action                                                                                         Cumulative 

          USACE                 Direct Fund Cite            Amend #           Date                USACE               Direct Fund Cite                  Total IAG             

30,000 - Initial 12/14/16 300,000 - $ 300,000 

650,000 - 1 4/7/17 650,000 - $950,000 

 

Summary of Funds Spent Per Activity & Funding Remaining:  USACE & Contracts 

Description 
Funds for 
Activity 

Funds Disbursed 
this Month 

Funds 
Disbursed to 

Date 

Funds 
Remaining 

Reimbursable Funding: Contract         

Contract  W912DQ-15-D-3017; LBG Task Order 0006         

Task Order 0006 Mod 1; awarded 8 Dec 16 $275,000.00 $55,495.32 $73,514.70 $201,485.30

Task Order 0006 Mod 2; awarded 9 May 17 $600,000.00 $0.00 $0.00 $600,000.00

Subtotal - Summary of Contracts $875,000.00 $55,495.32 $73,514.70 $801,485.30

Reimbursable Funding:  Kansas City Corps Labor $75,000.00 $3,223.06 $6,003.52 $68,996.48

Subtotal - Summary of Labor/Travel $75,000.00 $3,223.06 $6,003.52 $68,996.48 

Grand Total - Contracts & Labor $950,000.00 $58,718.38 $79,518.22 $870,481.78

 

 

IAG Description (block 13 of IAG) 

Base IAG:  OU2 Remedial Design Activities at the Diamond Alkali Co. (lower Passaic River study area – lower 8.3 miles) Superfund site, located in 
Essex and Hudson Counties, New Jersey (EPA ID: NJD980528996) 
 
 
Project Delivery Team 

Name Contact Information Responsibility 

Beth Franklin (816) 389-3581 
Cell: (816) 695-5797 

Project Manager 

Josh Hill (816) 389-3827 Contract Specialist 
Shelley Thomas (816) 389-3842 Contracting Officer 
Irvin Gray (816) 389-3146 Attorney 

 
Elizabeth Franklin, Project Manager  
Date Prepared:  11 September 2017 



Diamond Alkali OU#2, Lower Passaic River Study Area - Lower 8.3 Miles: 
Remedial Design Oversight, 

DW96959085;
USACE/Contract Expenditures

Thru: 3 July 2017
Partial Bill 4

IAG 9085 LPR RD OS_Bill 4_Jun 2017.xlsx
1 of 1

Updated: 11 Sep 2017

FY 17
Bill Number==> 1 2 3 4

Item Nov-16 Nov 16 - Mar 17 Apr-17 May-17 Jun-17 Totals

Travel Expenses 0.00 0.00 0.00 0.00 0.00

Other: Reproduction Services/MIPRs for Labor 0.00 0.00 0.00 0.00 0.00

Departmental Overhead 0.00 0.00 868.37 1,006.62 0.00

General/Administrative Overhead 0.00 0.00 242.15 280.69 0.00

Labor 0.00 0.00 1,669.94 1,935.75 0.00

USACE Labor/Travel & M&S Fee; monthly total 0.00 0.00 2,780.46 3,223.06

Cumulative USACE Labor/Travel: 0.00 0.00 2,780.46 6,003.52 0.00

IAG Funding Received: Labor/Travel 25,000.00 50,000.00 0.00 75,000.00

IAG Funding Received: Contract 275,000.00 600,000.00 0.00 875,000.00

Contracts Awarded 275,000.00 600,000.00 875,000.00

Monthly Invoiced Amount: Contract 4,174.56 10,003.01 3,841.81 55,495.32

Cumulative Invoiced Total: Contract 4,174.56 14,177.57 18,019.38 73,514.70

Cumulative Invoiced Total: Labor and Contract 4,174.56 14,177.57 20,799.84 79,518.22

Remaining IAG $$ (labor and contract funds available) 300,000.00 295,825.44 935,822.43 929,200.16 870,481.78  

Total IAG Amount==>
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Lower Passaic River Restoration Project OU#2

IAG Funding: Total

Cumulative Invoiced Total: Contract

Cumulative Invoiced Total: Labor and Contract
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